# **<u>REVISED DRAFT</u>** Virginia Redistricting Commission Proposed Timeline

#### Phase 1: Preparation for Commission Work

March - April

Goals: (1) Establish leadership and develop Commission processes and procedures

(2) Provide preparatory training on administrative matters related to Commission work

(3) Develop public participation guidelines

#### **Meetings/Trainings:**

- FOIA Training 3/30/21, 10:00 am 12:00 pm
  - First 15 minutes will be spent reviewing the tentative timeline
- Meeting Etiquette 4/13/21, 10:00 am 12:00 pm
  - o Robert's Rules
  - How to talk to the media
  - How to talk to the general public outside of a meeting

#### **Administrative Decision Points:**

- Staff for the Commission
- Budget for the Commission
  - Anticipated expenditures
- Chair rotation schedule
- Advertising in multiple languages "as practicable and appropriate"
- Public participation guidelines
  - Outside of a meeting or hearing
  - In advance of a meeting or hearing
  - During a meeting or hearing
  - Creating a record of Commission meetings
    - Transcription
    - Recording and archiving

#### Phase 2: Education and Training

April - May

**Goals:** (1) Provide education and training on redistricting and reapportionment matters (2) Gain familiarity with the role and responsibilities of the Commission

#### **Meetings/Trainings:**

- Redistricting 101 4/27/21, 10:00 am 12:00 pm
  - Overarching goals
  - o Legal standards
  - Apportionment data coming soon: how many congressional seats will Virginia have?
  - Preparations undertaken so far
- The Census TBD
  - Presented by the Census Bureau
- Introduction to the Mechanics of Redistricting 5/11/21, 10:00 am 11:00 am

- The redistricting website
- General overview of the technical components: software, mapping tools, data bases, shapefiles
- Units of geography
- CityGate Presents TBD
  - Virginia's mapping software
  - o Q&A

#### Additional Available Resources:

• Presentation on redistricting by the National Conference of State Legislatures

Phase 3:	<b>Commission Planning</b>	
		June

Goals: (1) Develop schedule for first round of public hearings

- (2) Develop work plan for map drawing
- (3) Develop public participation guidelines for map drawing
- (4) Procure any necessary equipment or resources

### Meetings:

- Commission meeting TBD
  - Approve a schedule for the first round of public hearings
  - Approve a work plan for map drawing
  - Approve expenditures for any necessary equipment or resources

#### Phase 4: Practical Preparation and Public Outreach

July - August

**Goals:** (1) Conduct first round of public hearings

(2) Provide opportunities for hands-on training with mapping software

# Meetings:

- Public hearings TBD
- Commission meeting TBD
  - Final updates prior to release of Census data

# **Map-Drawing Labs**

- Opportunities for small groups (fewer than 3 commissioners) to receive training on using the mapping software and to practice drawing maps
- Scheduled upon request

# Phase 5: Receipt of Census Data; Map Drawing

#### September - October

Goals: (1) Receive census population data, adjusted to reflect prison population reallocation

(2) Schedule and conduct constitutionally required public hearings

(3) Draw and approve maps to submit to the General Assembly

#### **Deadlines:**

• Census population data is anticipated to be delivered by the second week of August

- Before the Commission can begin drawing maps, DLS has to adjust the data to reflect the prison population reallocation <u>within 30 days of receipt of census data</u>
- Senate and HOD district maps to be submitted to the General Assembly for approval within 45 days of receipt of census data
- Congressional district maps to be submitted to the General Assembly for approval within 60 days of receipt of census data

# **Public Participation Requirements:**

- At least three public hearings prior to voting on a plan
- All proposed plans have to be posted on website

### Phase 6: After the Plans Are Submitted

Goals: (1) Monitor General Assembly action on submitted maps

(2) Draw and approve additional maps to submit to the General Assembly as needed

























































































